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ROCKY FLATS FIELD OFFICE 
PO BOX928 

GOLDEN. COLORADO 80402.0928 
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Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region VIII 
A m :  Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Mr. Joe  Schieffelin, Unit Leader 
Hazardous Waste Control Program 
Colorado Department of Public Health and Environment 
4300 Cherry Creek Drive South 
Denver, Colorado 80222- 1530 

Gentlemen : 

Our letter of November 3, 1994 (Ref: 94-DOE-11410). requested milestone extensions as per 
Part 42 of the Interagency Agreement (IAG) for Operable Unit No. 1 (OU I),  the 88 1 Hillside. 
The extension was requested to resolve comments on the OU 1 Corrective Measure 
StudylFeasibility Study (CMSES) and because comments were not received from the Colorado 
Department of Public Health and Environment (CDPHE) until October 3 1, 1994, three weeks 
past the agreed upon schedule (Ref: Joint Environmental Protection Agency and CDPHE letter 
of February 25, 1994). Other good cause reasons were detailed in the request, including 
utilizing a better working relationship to resolve many of the programmatic issues. 

As was detailed in our extension request, we cannot finalize the CMSFS repon according to 
your received comments by the November 22, 1994 milestone date. The Draft Proposed' Plan 
(PP), the next scheduled IAG deliverable, is also due November 22, 1994. Because we have 
not rcceived any notification regarding our extension request, the Draft Proposed Plan for OU 1 
was hand delivered today, per the current IAG schedule. The PP is based on the CMSFS study 
which was submitted August 25, 1994 and this submittal satisfies the milestone per the current 
IAG schedule. 

If you have any questions, please direct them to Scott Grace at 966-7199. 

Sincerely, 

cc: 
C. Gesleman, EM453, HQ 
S. Grace, ER, RFFO 
T. Reeves, SAIC 
G. Kleeman, EPA 
C. Gilbreath, CDPHE 
A. Primrose, EG&G 
2. Houk, EG&G 
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Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region VIIl 
A m :  Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500.8WM-C 
Denver, Colorado 80202-2405 

Mr. Joe Schieffelin, Unit Leader 
Hazardous Waste Control Prognm 
Colondo Department of Public Health and Environment 
4300 Cherry Creek Drive South 
Denver, Colorado 80222-1 530 

Gentlemen: 

Our letter of November 3, 1994 (Ref: 94-DOE- 1 141 0). requested milestone extensions as per 
Part 42 of the Interagency Agreement (IAG) for Operable Unit No. 1 (OU 1). the 881 Hillside. 
The extension was requested to resolve comments on the OU 1 Corrective Measure 
StudyFeasibility Study (CMSFS) and because comments were not received from the Colorado 
Department of Public Health and Environment (CDPHE) until October 31,1994, three weeks 
past the agreed upon schedule (Ref: Joint Environmental Protection Agency and CDPHE letter 
of February 25, 1994). Other good cause reasons were detailed in the request, including 
utilizing a better working relationship to resolve many of the programmatic issues. 

As was detailed in our extension request, we cannot finalize the CMSFS report according to 
your received comments by the November 22, 1994 milestone date. The Draft Proposed. Plan 
(PP), the next scheduled IAG deliverable, is also due November 22, 1994. Because we have 
not received any notification regarding our extension requcst, the Draft Proposed Plan for OU 1 
was hand delivered today, per the current IAG schedule. The PP is based on the C M S E S  study 
which was submitted August 25, 1994 and this submittal satisfies the milestone per the current 
IAG schedule. 

If you have any questions, please direct them to Scott Grace at 966-7199. 

Sincerely, 

cc: 
C. Gesleman, EM453, HQ 
S. Grace, ER, RFFO 
T. Reeves, SAlC 
G. Kleeman, EPA 
C. Gilbreath, CDPHE 
A. Primrose, EG&G 
2. Houk, EG&G 

teven W. Slaten 
Project Coordinator 


